
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending November 19, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 54% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–60% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:  
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 0 160 160 100%
Footing Boxes Complete 10 18 28 64%
SUBSTRUCTURE
Pier Tables 5 7 28 25%
Pier Columns 4 15 28 54%
Pier Access Casing 1 11 20 55%
PRECAST YARD
Panels Cast 4 414 876 47%
Segments Cast 1 205 452 45%
Segments Shipped out to Oakland 4 50 452 11%
SUPERSTRUCTURE
Segments Erect 8 44 452 10%

FOUNDATIONS
• Pier 16W – Continue remove cofferdam
• Pier 12W  – Place top slab, reinforcing and weld deformed bars
• Pier 11W – Set pile cages, pour lift 1 concrete
• Pier 10W – Continue pile head connection plate welding 
• Pier 09W – Continue slot cutting operation and fitup for pile head connection plates
• Pier 08W – Dewater pile annuli and box 
• Pier 07W – Initial cleanout of piles
• Pier 03W – Remove pile template

Note:  Pile driving on Skyway completed 

PIER COLUMNS
• Pier 15W – Access casing joint seal. Install falsework pony bents
• Pier 14W – Strip and reset forms for 2nd lift access casing. Form access casing top slabs 
• Pier 13W –Install access & template for lift # 2



 
SKYWAY (04-012024) Continued                         Doug Coe / David Salladay
PIER TABLES
• Pier 11E – Remove falsework
• Pier 10E – Strip EOD/bulkhead/soffit. Install post-tensioning
• Pier 09E – Install steel for deck. Form top deck. Pour top deck
• Pier 08E – Place forms for 2nd lift pour (stem walls, diaphragm & blisters). Place thermcontrol.

Pour 2nd lift
• Pier 07E – Install 100k towers
• Pier 06E – Continue placing steel for pier table soffit rebar
• Pier 05E – Erect falsework

PRECAST YARD (Stockton)
• 4 panels are scheduled to be cast next week
• 1 segments is scheduled to be cast next week
• Expect to ship 4 segments to Oakland next week

SUPERSTRUCTURE
• Pier 16E – Pour concrete for midspan closure between E15E & E16E
• Pier 15E – Stress continuity tendons at west cantilever
• Pier 13E – Lift, epoxy and stress cantilever tendons at 8E&W 
• Pier 13E – Lift, epoxy and stress cantilever tendons at 7E&W
• Pier 12E – Lift, epoxy and stress cantilever tendons at 4E&W
• Pier 12E – Lift, epoxy and stress cantilever tendons at 3E&W

YBI SUBSTATION  (04-0120G4)    Beau Wrightson 
Time Elapsed – 96% Est. Date of Completion – December 15, 2004
Completed – 90% Project Cost: $11.3M

STATUS OF WORK:       

      UTILITY RELOCATION
• Repair cutting head 
• Reinsert cutting head and complete Micro tunneling – Mid bore
• Reprogram medium voltage relays

      RAMP CLOSURE
• WB 80 on-ramp east of YBI tunnel, tentative opening date: December 15, 2004



 
SOUTH-SOUTH DETOUR  (04-0120R4)                    Lourdes David / Gary Lai
Time Elapsed – 28% Est. Date of Completion – October 27, 2005
Completed – 19% Project cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted final design submittals for viaduct substructure completed and review of

resubmitted final design of superstructure is on going
• Continue review of other miscellaneous submittals
• Continue installing and maintaining SWPPP measures 
• Begin CIDH pile reinf. cage construction

RAMP CLOSURE & SUPSENSION:
• EB 80 off-ramp to YBI from the #5 lane will be closed for the duration of the project (4 years)
• All field activities are suspended at East tie-in, West tie-in, and Bent 48
• Building 206 will remain in place
• Reopened  west connector to southgate road ramp

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 19% Est. Date of Completion – May 26, 2007
Completed – 18% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Responded to contractor RFI’s
• Reviewed contractor submittals
• Shop drawing review
• Completed T1 dolphin pile installation
• Began E2 dolphin pile installation

COMPLETED PROJECTS 
PIER W-2 (04-0120C4)        Project accepted – October 20th, 2004              RE: Leonard Fiji  
ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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